
EVENT DISTRIBUTION TO: JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

LETTING STATUS MEETING 7/5/2022 8/19/2022 9/6/2022 10/11/2022 11/8/2022 11/29/2022 1/10/2023 2/7/2023 3/7/2023 4/11/2023 5/9/2023 6/6/2023

FINAL FIELD PLAN REVIEW HELD

(24 WEEKS)

SUBMIT CORRECTED FFPR PLANS    

WITH SPECIAL PROVISIONS

CES POPULATED/CONTROL

 (18 WEEKS)

PODI, EXEMPT & STATE PROJECTS

R/W CERTIFICATION

UTILITY AGREEMENT via   

ENVIR. CERTIFICATION ENG   

WORK AUTHORIZATION SERV   

(11 WEEKS) 

FOR ALL PROJECTS

COMPLETED FINAL PLANS CONSTRUCTION

PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING
ADMINISTRATION

 (10 WEEKS)

FOR A+B PROJECTS

COMPLETED FINAL PLANS EDM

FOR "EARLY AVAILABILITY" SECTION  

 (10 WEEKS)

EXEMPT AND STATE PROJECTS

CONSTRUCTION AUTHORIZATION

(7 WEEKS) 

PODI PROJECTS FHWA

PS&E PACKAGE TO FHWA via/CONSTRUCTION

BIDDING

(7  WEEKS) ADMINISTRATION

PODI PROJECTS

RECEIVE FHWA AUTHORIZATION

(5 WEEKS)

FINAL PLANS WITH ACCEPTED REVISIONS TO EDM
ENGINEERING DOCUMENT MANAGEMENT SECTION  

SECTION (EXCLUDES A+B PROJECTS)

(5 WEEKS) DESIGN POLICY & SUPPORT

12/8/2022 1/19/2023 2/16/2023 3/16/2023 4/20/2023 5/18/2023 6/15/2023 7/20/2023 8/17/2023 9/21/2023 10/19/2023 11/16/2023

ADVERTISEMENTS GDOT WEBSITE
NOTICE TO CONTRACTORS &

(4 WEEKS) BIDX

1/19/2023 2/16/2023 3/16/2023 4/20/2023 5/18/2023 6/15/2023 7/20/2023 8/17/2023 9/21/2023 10/19/2023 11/16/2023 12/14/2023

1/20/2023 2/17/2023 3/17/2023 4/21/2023 5/19/2023 6/16/2023 7/21/2023 8/18/2023 9/22/2023 10/20/2023 11/17/2023 12/15/2023

RECOMMENDED APPROVED

William Dunwoody, Assistant State Transportation Office Administrator Marc Mastronardi, P.E., Director of  Construction

CREATED ON : 10/6/2022

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING.  EACH DISTRICT AND OFFICE HEAD 

INVOLVED WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES.  FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

6/2/2023 6/30/2023ENGINEERING SERVICES      

ENGINEERING SERVICES 9/16/2022 10/14/2022 11/11/2022 12/16/2022 1/13/2023 2/10/2023 3/17/2023 4/14/2023 5/19/2023 6/16/2023

12/30/2022 2/3/2023 3/3/2023 4/7/2023 5/5/20238/5/2022 9/2/2022 9/30/2022 11/4/2022 12/2/2022

ENGINEERING SERVICES 12/2/2022 12/30/2022

NOTE:  If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.

CONSTRUCTION BIDDING 

ADMINISTRATION
9/1/2023 9/29/2023

1/27/2023 3/3/2023 3/31/2023 4/28/2023 6/2/2023 6/30/2023 8/4/2023 9/1/2023 9/29/2023

7/14/2023 8/11/2023

11/11/2022 12/9/2022 1/6/2023 2/10/2023 3/10/2023 4/7/2023 5/12/2023 6/9/2023 7/14/2023 8/11/2023 9/8/2023 10/6/2023

11/4/2022 12/2/2022 12/30/2022 2/3/2023 3/3/2023 3/31/2023 5/5/2023 6/2/2023 7/7/2023 8/4/2023

12/2/2022 12/30/2022 1/27/2023 3/3/2023

10/27/2023

8/11/2023 9/8/2023 10/6/2023

NOTE:  After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.

11/11/2022 12/9/2022

3/31/2023 9/29/2023 10/27/2023

1/6/2023 2/10/2023 3/10/2023 4/7/2023 5/12/2023 6/9/2023 7/14/2023

2/10/2023

4/28/2023 6/2/2023 6/30/2023 8/4/2023 9/1/2023

3/17/2023 4/14/2023 5/12/2023 6/16/2023 7/14/2023

DOT BOARD MEETING

LETTING DATE

2023 LETTING SCHEDULE FOR PROCESSING PROJECTS

11/10/2023

8/18/2023 9/15/2023

2/10/2023 3/17/2023 4/14/2023 5/12/2023 6/16/202312/16/2022 1/13/2023 7/14/2023 8/18/2023

10/13/2023 11/10/2023

9/15/2023 10/13/2023

CONSTRUCTION BIDDING 

ADMINISTRATION
12/16/2022 1/13/2023

7/21/2023 8/25/2023 9/22/2023 10/20/2023 11/17/2023

PROJECTS IN THIS LETTING PRESENTED TO 

DOT BOARD FOR APPROVAL

12/23/2022 1/20/2023 2/17/2023 3/24/2023 4/21/2023 5/19/2023 6/23/2023
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